

Phase 7
(Dark Blue)
Estimated work dates:
6/23 - 6/27

Phase 6
(Yellow)
Estimated work dates:
6/16 - 6/20

Phase 8
(Olive)
Estimated work dates:
6/30 - 7/4

Phase 4
(Orange)
Estimated work dates:
6/2 - 6/6

Phase 5
(Pink)
Estimated work dates:
6/9 - 6/13

Phase 1
(Light Blue)
Estimated work dates:
5/12 - 5/16

Phase 3
(Green)
Estimated work dates:
5/26 - 5/30

Phase 2
(Red)
Estimated work dates:
5/19 - 5/23

